

City Park rebirth

REBUILDING CITY PARK

Many projects are under way, and many more are planned

COMPLETED PROJECTS

- 1 Botanical Garden**
 - ▶ Repairs to pavilion and garden
 - ▶ Construction of Haspel Stage
- 2 Amusement Park**
 - ▶ New and refurbished rides
 - ▶ Carousel restoration
 - ▶ Train refurbishment
 - ▶ Birthday village
- 3 Old tennis courts**
 - ▶ Resurfacing of clay courts
- 4 Tad Gormley**
 - ▶ Electrical repairs
 - ▶ Field repairs
- 5 Storyland**
 - ▶ New exhibits
 - ▶ Repairs
- 6 Tri-Centennial Place**
 - ▶ Splash park sketch design
 - ▶ Pool removal
- 7 Renovations to picnic area**
 - ▶ New playground
- 8 Shelter No. 1**
 - ▶ Grounds improvements
- 9 Golf courses**
 - ▶ Driving range improvements
- 10 Popp Fountain**
 - ▶ Repairs/cleanup
- 11 Lelong Avenue**
 - ▶ Relandscaping
- 12 Soccer field**
 - ▶ Light repairs
- 13 Waterway improvements**
- 14 Robert E. Lee Boulevard**
 - ▶ Landscaping
- 15 Bicycle/jogging path**
 - ▶ Robert E. Lee bike trail

NOT MAPPED:

- Celebration in the Oaks**
 - ▶ New exhibits
- FEMA building repairs**
 - ▶ Amusements
- New drinking fountains, sculptures, etc.**
- Debris removal and remediation of park buildings**
- Capital equipment**



PROJECTS UNDER WAY ESTIMATED COMPLETION

- 16 Tad Gormley Stadium**
 - ▶ Flood repairs, enhancements
 - ▶ Bathrooms, lockers, etc.

May 2008
 - 17 Pan American Stadium**
 - ▶ New bleachers and press box
 - ▶ New scoreboard
 - ▶ Synthetic playing field

June 2008
June 2008
July 2008
 - 18 Amusement Park**
 - ▶ New Ferris wheel
 - ▶ Improvements to restrooms, sidewalks, fountain, etc.
 - ▶ Replacement of tornado ride

April 2008
March 2009
June 2008
 - 19 Tri-Centennial Place**
 - ▶ Parking, phase 1

March 2009
 - 20 Bicycle/jogging paths**
 - ▶ Wisner bike trail

October 2008
 - 21 Big Lake improvements**
 - ▶ Paths, plantings, art, lagoon improvements

March 2009
 - 22 Improvements to sports fields**

June 2009
 - 23 New Tennis Complex**
 - ▶ Design
 - ▶ Construction

April 2008
December 2008
 - 24 Phase II conservatory**
 - ▶ Plaza and utility buildings

December 2008
 - 25 Couturie Forest restoration**
 - ▶ New trees, removals, new planting

June 2008
 - 26 Storyland**
 - ▶ Completion of master plan exhibit

December 2008
 - Golf courses**
 - 27 ▶ Repair of North Course
 - 28 ▶ Renovation of East Golf Course
 - 29 ▶ New clubhouse

May 2008
April 2008
August 2009
 - Roadway repair projects**
 - 30 ▶ Marconi Drive from Robert E. Lee to railroad tressel
 - 31 ▶ Wisner Boulevard from Robert E. Lee to Esplanade Avenue
 - 32 ▶ Harrison Avenue from Marconi Drive to Wisner Boulevard

December 2008
June 2009
June 2009
- NOT MAPPED:**
- FEMA building repairs**
 - ▶ Park facilities between City Park Avenue and I-610
 - ▶ New administration building

December 2008
March 2008
 - Major reforestation projects**
 - ▶ Phase I - reforestation plan
 - ▶ Phase II - survey
 - ▶ Phase III - new planting


March 2008
March 2008
December 2008
 - Sidewalk renovations**
 - ▶ Completion of phase I repairs

August 2008

FUTURE ENDEAVORS

- 33 New administration building
- 34 Recreation/learning center (multi-use building)
- 35 Dog park
- 36 Festival grounds
- Tri-Centennial Place**
 - 37 ▶ Great lawn
 - 38 ▶ Amphitheater
 - 39 ▶ Splash park
 - 40 ▶ Restaurant, cafe and parking
- 41 Skate park
- 42 Catering complex
- 43 New soccer fields
- 44 Upgraded equestrian center
- 45 New Orleans Museum of Art expansion

WHERE THE MONEY IS COMING FROM



STAFF MAP BY DAN SWENSON
Source: New Orleans City Park